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On Cost, On Schedule, Built for the Next 50 Years...

Hall of Heroes Relocated

•  The Hall of Heroes has been relocated due to   
    the Wedge 4 renovations.
•  The temporary location is in the old Bank of  
    America site on the Concourse.
•  The Hall of Heroes will be in this location until  
    it is moved to its permanent location in the Fall  
    of 2008.
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Parade Field Steps Renovation
•  The North side and South side steps have been replaced.
•  Overlay and staining of sidewalks will resume in April.
•  The patchwork will be stained in the Spring.
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Pentagon Memorial Project

PENREN manages the design and construction effort for the Pentagon Memorial.  The Memorial will commemo-
rate the lives of 184 people lost at the Pentagon and onboard American Airlines Flight 77 on September 11, 2001.

WEDGES 3-5 STATUS

Wedge 3 – Complete
Wedge 4.1 – Construction; Complete Fall 2008
Wedge 4.2 – Demolition; Complete Fall 2009
Wedge 5 – Core & Shell Design

Wedge 3 -5

•  Memorial construction is currently on schedule.
•  Presently, there are 76 metal topcasts on site,  
    with 3 shipments  expected per week.  
•  Installation of the granite on the perimeter         
    bench began at the North/East corner and is  
    progressing on the curved (West) section.
•  Concrete pours for the Age Wall are ongoing.
•  Foundation work started for the 5 children’s  
    benches, and will continue through March and  
    April.
•  Installation of the second layer of fi ll dirt            
    is complete at the North end, but continues       
    throughout the remainder of the Park.
•  Locations of hardpaved walkways through and  
    around the Park are visible; this work will con 
    tinue through the spring.
•  Tree installation will begin in the middle to end  
    of April.
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Concourse before 
renovation.

Wedge 4.1 construction will be complete in the Fall of 2008.


